

**FEMA Mandatory 5-Year Update of the
Countywide All Natural Hazards Mitigation Plan
for Licking County, Ohio (CANHMP)**

The time line for completion of the mandatory CANHMP update is as follows:

January 13, 2009: Step 1 - Kick-off meeting, including the planning process, as well as hazard identification and risk assessment assignments.

January 20, 2009: Step 2 - Review of hazard identification and risk assessment for each jurisdiction, as well as mitigation strategy assignments for each jurisdiction.

February 3, 2009: Step 3 - Review mitigation strategy for each jurisdiction, as well as assemble the draft CANHMP update.

February 10, 2009: Final draft CANHMP update preparation.

February 17, 2009: Final draft CANHMP update review.

February 20, 2009: Deliver final draft CANHMP update to Ohio EMA for comment.

March 3, 2009: Ohio EMA delivers final draft CANHMP update to FEMA, Region V for review, comment and approval.

May 19, 2009: FEMA and Ohio EMA notify Licking County jurisdictions of status of CANHMP update review.

Date pending: Step 4 - Adoption of CANHMP by participating jurisdictions (Licking County unincorporated, Village of Alexandria, Village of Granville, Village of Hanover, Village of Hartford, City of Heath, Village of Hebron, Village of Johnstown, City of Newark, City of Pataskala).

Date pending: Step 5 - CANHMP maintenance process.

All meetings will be held at the Licking County Administration Building, 20 South Second Street, Newark, Ohio 43055, in Room A (Basement) at 1:30 p.m. These meetings are open to the public, and any interested citizens are invited to attend and provide additional input.

For more information, contact Jim Mickey, Licking County Environmental Planner, at 670-5201, or email jmickey@lcounty.com for more details.